Project Planning Phase – Project Planning Template

Project Name: Automating Employee Data

Product Backlog, Sprint Schedule, and Estimation

Sprint	Epic	User Story No	User Story	Story Points	Priority	Team Members
Sprint-1	User Management	USN-1	User registers with email & password	2	High	
Sprint-1	User Management	USN-2	User receives confirmation email	1	High	
Sprint-1	Login	USN-3	User logs into system	1	High	
Sprint-2	Employee Data	USN-4	Add employee details	3	High	
Sprint-2	Employee Data	USN-5	Update employee details	2	Medium	
Sprint-3	Attendance	USN-6	Track attendance	3	Medium	
Sprint-3	Leave	USN-7	Apply leave	2	Medium	
Sprint-4	Payroll	USN-8	Generate payslip	3	Low	

Project Tracker

Sprint	Total Story Points	Duration	Start Date	End Date	Completed	Release Date
Sprint-1	15	5 Days	01 Mar 2025	05 Mar 2025	15	05 Mar 2025
Sprint-2	15	5 Days	06 Mar 2025	10 Mar 2025		
Sprint-3	15	5 Days	11 Mar 2025	15 Mar 2025		
Sprint-4	15	5 Days	16 Mar 2025	20 Mar 2025		

Velocity

Assuming 10-day sprint and 20 story points, average velocity = 2 story points per day.

Burndown Chart

Burndown chart represents work remaining vs time and helps track project progress.